

FIG. 1




FIG. 2




FIG. 3a




FIG. 3b




FIG. 4


[illegible]

FIG. 5

12b

**Adding a Project**

Adding Project

Project Name:  250

Project Type:  252

Purpose:  254

Manager:  256

Date Section: 258

Project Start: Day:  260 Month:  262 Year:

Project Completion: Day:  264 Month:  266 Year:  268

Status:  270

Green - On schedule, no problems  
Yellow - Behind schedule, but recoverable, moderate bugs  
Red - Too far behind to recover, high impact bugs  
Suspended - Project not Active  
White - Project has not started  
Complete - Project complete

Comments:  272

Restrict Viewing: ☐ Yes 274

**SUBMIT CHANGES** 278

FIG. 6

12d

Summary of Interruptions

| Project   | Type of Delay | Date       | Duration days | Comments                       |
|-----------|---------------|------------|---------------|--------------------------------|
| Project 1 | Interruption  | 04/08/1991 | 2             | Power outage in lab            |
| Project 1 | Holiday       | 07/04/2001 | 4             | July 4 <sup>th</sup>           |
| Project 3 | Setup         | 08/03/2001 | 3             | Time to setup equipment in lab |

Home Page

Add New Interrupt

FIG. 7






FIG. 8a





FIG. 8b



12e

388

## Completed Projects

## Completed Projects

| Project   | Status                                      | Comments  |
|---|---|---|
| Project 1<br><a href="#">Edit</a><br><a href="#">Calendar Status</a>                                | Completed<br>386<br><a href="#">Details</a> | Comments for test project 1.<br><hr/> Project Purpose: Design software<br><hr/> Project Manager: Joe Smith<br>Date Started: 03/01/1999<br>Date Finished: 05/03/2000 |
| Project 2<br><a href="#">Edit</a><br><a href="#">Calendar Status</a><br><br><a href="#">Details</a> | Completed<br><br><a href="#">Details</a>    | Comments for test project 2.<br><hr/> Project Purpose: Design software<br><hr/> Project Manager: Joe Jones<br>Date Started: 05/01/2000<br>Date Finished: 04/03/2001 |

FIG. 10

12f

Details View

Task Project Status

| Task Area<br>(Click on Task Name to Edit) | Task<br>On<br>Time | %<br>Done | Bugs<br>Filed | Comments                    |
|---|--------------------|-----------|---------------|-----------------------------|
| Entrance Criteria Met                     | On<br>schedule     | 33        | 3             | On time, bob is<br>handling |
| Systems and Hardware setup                | behind<br>schedule | 5         | 1             | Late start                  |
| Fault Injection testing                   | Not<br>started     | 0         | 0             | 0                           |
|   |                    |           |               |                             |

FIG. 10

12g

[illegible]

FIG. 12

12h

Statistics/Metric Information

Statistics/Metrics

| Project | Start Date<br>Finish Date | Days<br>project was<br>interrupted | Days<br>project<br>was<br>active | Number of<br>Holidays<br>while<br>project was<br>active | Days<br>interrupted<br>due to setup | Days<br>interrupted<br>due to<br>management<br>hold | Percent<br>Completed |
|---------|---------------------------|------------------------------------|----------------------------------|---|-------------------------------------|---|----------------------|
| 1       | 05/01/2001<br>??          | 8                                  | 43                               | 3   | 2                                   | 4   | 20                   |
| 2       | 06/02/2000<br>07/02/2000  | 3                                  | 31                               | 2   | 1                                   | 0   | 54                   |
| 5       | 08/03/2001<br>??          | 0                                  | 12                               | 0   | 0                                   | 0   | 12                   |

FIG. 12

FIG. 13

12i




FIG. 13